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Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of the suspender ropes

Today | was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
V. Pereyra, L. Woo, S. Daouk, A. Schmitt, & J. Lyons for additional details of Cable field work.

- | arrived at the pier 7 office at 06:45, & was on the bridge at 07:10.

- From 07:10 until 07:30, all iron-worker & laborer crews had a meeting.

- From 07:30 until 07:40, the plastic covering over the zinc paste was removed, & the zinc paste was
inspected to make sure that it was still in good condition.

- From 07:40 until 08:20, wrapping of the Cable was ongoing with the “push” machine starting at PP 93.5
(where they stopped yesterday). They progressed about 1.0m during this time, & stopped when the
bobbins ran low on S-wire.

- From 07:40 until 08:20, zinc paste was being applied to the Cable in the bay between cable bands (CBs)
94N & 92N.

- From 08:20 until 08:30, the Cable was solvent cleaned in the bay between CBs 92N & 90N.

- From 08:20 until 08:30, Cadwelds were placed atop the Cable to secure the S-wire in place, & full
bobbins were installed on the wrapping machine.

- From 08:30 until 10:00, zinc paste was being applied to the Cable in the bay between CBs 92N & 90N.

- From 08:30 until 09:00, Tony’s crew was doing the S-wire butt splice near mid-bay between the CBs at
PPs 94N & 92N.

- From 09:00 until 09:25, after the butt splice was done, they wrapped several turns, & then Cadwelds were
placed across the S-wires that were butt spliced.

- At 09:25, Roman Granados spoke with me, & asked that | go to the North side-span watch Mike Draper’s
crew do the first hand wrapping operation. Laraine Woo was inspecting this work. | was only watching to
familiarize myself with the operation if | need to inspect it in the future. While | was gone from the North
main-span, Victor Pereyra was inspecting Tony’s crew on the North main-span Cable wrapping.

- From 09:25 until 10:20, | watched the hand wrapping operation at PP 12N.

- At 10:20, | arrived back at the North main-span to continue inspecting Tony’s crew on Cable wrapping.
At this time, wrapping was continuing with the “push”.

- From 10:20 until 11:15, wrapping of the Cable was ongoing with the “push” machine in the bay between
CBs 94N & 92N. They progressed about 2m during this time, & had to stop when the wrapping machine
ran up to the edge of the CB at PP 92N.

- From 11:15 until 11:30, Cadwelds were placed atop the Cable to secure the S-wire in place.
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- From 11:30 until 12:10, the “push” wrapping machine was removed from the downhill side of the CB, &
installed just uphill of the CB at PP 92N.

- From 12:10 until 12:40, lunch.

- From 12:40 until 13:15, the first 200mm of S-wire just uphill of the CB at PP 92N.

- From 13:15 until 13:40, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 13:40 until 14:00, the 200mm section of S-wire was knocked downhill to lap under the CB caulking
groove. During the moving of the 200mm section of S-wire, tension was lost in the S-wire, & it needed to
be removed.

- From 14:00 until 14:15, the loose S-wire was completed removed, & they prepped to start the wrapping
again from the beginning.

- From 14:15 until the end of my shift, wrapping was started just uphill of the CB at PP 92N.

- At 14:30, | left the catwalk, & Victor Pereyra took over the inspection of the wrapping operation in the
North main-span. See his diary for details of the work performed after this time.

- From 14:30 until 14:40, | filled out the inspection checklist for the work inspected today.

- At 14:45, | left the bridge. - Note: | was only scheduled to work an 8-hour shift today.

- From 15:00 until 15:30, | wrote my diary for the day, checked email, & updated my vehicle mileage log.

04-0120F4 Bid ltem: 067 C-PWS-WCS.067 Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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